



# Ridgewood Area

## Quarterly News Paper

### Greetings to you!

Progress Energy has arrived in the Ridgewood Quality Neighborhood Program area to relocate the overhead wires underground. Soon you will see surveyors in the area to mark the right-of-way. Boring machines are being used to preserve the existing trees and driveways.

The undergrounding of Progress Energy's facilities will be implemented in a total of three phases. The map shown illustrates the approximate properties in each phase. Here is a review of what will happen in each phase: 1. The boring crews will be installing all the necessary conduit; 2. The second crew will be "tying" in the conduit system, installing underground conductor, and setting the pad mount transformers; 3. The City will hire an electrical contractor to convert the homeowners meter base to be able to accept their new underground service in coordination with Progress Energy; 4. Once all customers are switched over to the underground system the overhead facilities will be removed; 5. The new streetlights will also be installed during the conversion process.



Note: The overhead facilities for Phase II and Phase III will be removed at the end of Phase III due to how the overhead feeds these two areas of Ridgewood.

Now that the undergrounding has begun, the City will schedule the design phase and will meet with the Ridgewood Block Captains to review the design plans as they are made available. We recognize construction will cause some inconvenience and will work hard to make this project as bearable as possible and appreciate your patience.

*If you should have any questions please call the Community Development Department at 407-539-6212.*

Yvonne D'Avanzo, Planner II

August 2005